
ID Task Name Dur Start Finish
1 STP COORDINATION 81 wks 11/14/97 6/3/99

2 Manifest Decision 1 day 11/14/97 11/14/97

3 After Action Report 0 days 6/3/99 6/3/99

4 PAYLOAD SAFETY PROCESS 35.2 wks 4/1/98 12/2/98

5 Toxicology Submittal 1 day 4/1/98 4/1/98

6 Safety Data Pckg (SDP)  Inputs 4 wks 5/15/98 6/11/98

7 -Hardware Design Changes 20 days 5/15/98 6/11/98

8 -Updated Drawings/Schematics 20 days 5/15/98 6/11/98

9 -Materials List 20 days 5/15/98 6/11/98

10 EMI Change Letter Due 1 day 6/1/98 6/1/98

11 Reflown Flight SDP - Submittal 0 days 6/15/98 6/15/98

12 Reflown Ground SDP - Submittal 0 days 6/15/98 6/15/98

13 Verification Closure 0 days 12/2/98 12/2/98

14 TRAINING 6.2 wks 6/18/98 7/30/98

15 Crew FAM Briefing Preparation 4 wks 6/18/98 7/16/98

16 Coordinate with scheduler 0 days 6/18/98 6/18/98

17 Science FAM Briefing 3 wks 6/25/98 7/16/98

18 Preparation 15 days 6/25/98 7/15/98

19 Submittal to TELH 0 wks 7/16/98 7/16/98

20 Verify Training Date 0.2 wks 7/16/98 7/16/98

21 Hardware Available for Crew Training 0.8 wks 7/27/98 7/30/98

22 CCM 4 days 7/27/98 7/30/98

23 PGSC 4 days 7/27/98 7/30/98
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ID Task Name Dur Start Finish
24 Crew Familiarization/Science Briefing 1 day 7/30/98 7/30/98

25 Crew Training:  Nominal OPS Procedures 1 day 7/30/98 7/30/98

26 Crew Training: Off-Nominal OPS Procedures 1 day 7/30/98 7/30/98

27 INTEGRATION MILESTONES 13.8 wks 8/4/98 11/6/98

28 Middeck Lockers and Foam Kit Request 1 day 8/4/98 8/4/98

29 Flight Operations Review (FOR) 3 days 8/25/98 8/27/98

30 Spare Fuse Processing 0.6 wks 9/29/98 10/5/98

31 Prepare JSC Form 1027 0 wks 9/29/98 9/29/98

32 Obtain safety sign-off 0 days 9/29/98 9/29/98

33 Obtain NASA QA stamp 0 days 9/29/98 9/29/98

34 TPS for fuse clean and bag 0 days 10/5/98 10/5/98

35 Fuse to Boeing FEPC 0 days 10/5/98 10/5/98

36 Certification of Flight Readiness (COFR) 1 wk 10/5/98 10/9/98

37 Preparation 4 days 10/5/98 10/8/98

38 Submittal to NASA 1 day 10/9/98 10/9/98

39 Launch Readiness Review (LRR) 0 days 11/6/98 11/6/98

40 P/L INTEGRATION DOCUMENTATION 41 wks 2/2/98 11/13/98

41 Flight Data File (FDF) Verification 3 wks 7/20/98 8/7/98

42 Review FDF Accuracy 10 days 7/20/98 7/31/98

43 Submit DNs 5 days 8/3/98 8/7/98

44 PIP Updates 1 wk 2/2/98 2/6/98

45 Requirements 5 days 2/2/98 2/6/98

46 Drawings 5 days 2/2/98 2/6/98
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47 PIP ICA/ANNEXES Updates 27 wks 3/2/98 9/4/98

48 -Flight Planning - Annex 2 20 days 3/2/98 3/27/98

49 -ICA 20 days 7/13/98 8/7/98

50 -Annex 9 / OMRSD 20 days 8/10/98 9/4/98

51 Operations Support Plan (Preliminary) 10 days 9/7/98 9/18/98

52 PGSC Software Delivery Initial 1 day 8/18/98 8/18/98

53 PGSC Software Delivery Final (FLIGHT) 0 days 9/18/98 9/18/98

54 Prelaunch Processing Documentation 3 wks 10/5/98 10/23/98

55 Final Assembly Procedures 15 days 10/5/98 10/23/98

56 Anomaly Plan 15 days 10/5/98 10/23/98

57 Integration Data Package 3 wks 10/5/98 10/23/98

58 DD 1149 15 days 10/5/98 10/23/98

59 Cleanliness Certificate 15 days 10/5/98 10/23/98

60 Telephone Tree 15 days 10/5/98 10/23/98

61 Console Handbook 5 days 11/9/98 11/13/98

62 Operations Support Plan (Final) 5 days 11/9/98 11/13/98

63 PAYLOAD PROCESSING/FLIGHT OPS 1.6 wks 12/1/98 12/10/98

64 Ground Facilities Prep 0.4 wks 12/1/98 12/2/98

65 Prepare DODPOC 0.2 wks 12/1/98 12/1/98

66 Support L-1d Meeting 0.2 wks 12/2/98 12/2/98

67 CCM-A Final Assembly 0 days 12/2/98 12/2/98

68 Weigh Payload 0 days 12/2/98 12/2/98

69 Orbiter Installation 0 days 12/2/98 12/2/98
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70 IVT 0 days 12/2/98 12/2/98

71 STS-93 Launch 0 days 12/3/98 12/3/98

72 Flight Ops   (5+1 Days) 6 days 12/3/98 12/10/98

73 MISCELLANEOUS ACTIVITIES 17.4 wks 9/7/98 1/5/99

74 Badging Information 4 wks 9/7/98 10/2/98

75 -Collect Info for CAA badging 20 days 9/7/98 10/2/98

76 -Badge PI's for up to a year 4 wks 9/7/98 10/2/98

77 JSC Form 473 20 days 9/7/98 10/2/98

78 Post-Mission Report (PMR) 4 wks 12/9/98 1/5/99

79 -Draft 15 days 12/9/98 12/29/98

80 -Final 5 days 12/30/98 1/5/99
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